
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:46 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 673 Date: 10-Oct-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 128

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 load transfer jacking system on
the South main & side spans . They started at 7:00 AM.

Obra , Rigoverto , & Roger had to work on the side span . Crews had to cut & pull out of the site the
rods , & jacking brackets . They started at PP # 30 at 7:10 AM. Then , at PP # 26 , 22 , 18 , 14 , & 10 .
Crews were done on the side span at 1:30 PM.

After that , crews had to mobilize their tools , equipments, the grove crane to work on the upper & lower
beams on the main span . They started at PP # 66at 1:45 PM. Then , at PP # 62 , 58 , 54 , & 52 . Crews
had to remove the turn buckles to fly the lower beams , &split the upper beams to remove them .

In addition to that , Carlos & Mario had to work on the main span . Crews had to remove the jacking
brackets on the remaining locations after Gary & his crews left to work on the North side yesterday . They
started at PP # 58 . Then , at PP # 54 , 52 , & at PP # 50 .

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Theodore had to operate the 20 ton Grove crane . He had to work with dismantling crews . Jeffery had
to work with Carlos & Mario for 2 hours . He had to operate the Gradall fork lift .

All crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Anthony , Augie , Casey , Drew , James , & Robert had to work on the tower pull back cables . Crews
had to release the cables from the tower , pull the cable out of he site , set them on the spool on the
ground under W - 2 , fly , & set the spools on the W line .

Crews started on the 3rd cable from the South side at 7:20 AM. At 12:00 PM. Crews had pulled 3
cables & rolled them in the spools .

In the afternoon , crews started on the 6th cable at 1:00 PM. They were done on the 9th cable at 7:00
PM. Crews had pulled 7 cables today & 9 cables up to today . Crews had to wrap up their tools &
equipments . They left at 7:10 PM.

Rick , Andy , Hayes , & Jose came to the site at 2:00 PM. Crews had to work on the friction brackets at
PP # 98 . They had to remove the connector plates & the bolts on the friction plates leaving few bolts to
keep it in place . They started at 2:10 PM. Crews were done at 5:00 PM. Work is not completed at PP # 98
friction brackets .

Jose left at 3:00 PM. All other employees left at 5:10 PM.

Laraine & I had to work on the bolt stick out & we had to work on the suspender rope angles on various
cable bands on the side & main spans .

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 673 Date: 10-Oct-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 2.00 0.00 0.00 2.00

JNM HAYES BATISTEIronworker 2.00 2.00 0.00 4.00

FOR ENRIQUE ROBLESIronworker 2.00 2.00 0.00 4.00

JNM ANDREW MEADEIronworker 2.00 2.00 0.00 4.00

JNM JEFFREY SCOTTOperator 0.00 2.00 0.00 2.00

JNM JAMES WILKERSONIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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